
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     13.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-003841

Address: 333 Burma Road Date Inspected: 10-Sep-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Oregon Iron Works Clackamas, Or. Location: Clackamas, Oregon

CWI Name: Mike Gregson CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Hinge K Components

Summary of Items Observed:
On this date, Caltrans Quality Assurance (QA) Inspector Mr. Danny C. White (B89) was present at Oregon Iron 
Works (OIW) for the purpose of monitoring fabrication and welding operations of the Hinge K Pipe Beam at the 
OIW fabrication and welding shop in Clackamas, Oregon.

The QA Inspector was informed by the 30 fool mill operator Mr. Scott Jones that machining work on the Hinge K 
components will be temporarily suspended because OIW needs to use this machine for work on another job.  

The QA inspector corresponded with Quality Control (QC) Supervisor Mr. Mike Gregson about when OIW will 
begin fabrication and welding on this job.  Mr. Gregson informed the QA Inspector that he did not know at this 
time and would try to find out when possible.

It was observed that most of the smaller stiffeners stored outdoors in the Hinge K storage area were un-stacked and 
marked.  OIW personnel informed the QA Inspector that the heat numbers on most of the plates were not complete 
since they did not contain the entire heat number which includes the slab number and OIW is verifying the correct 
heat numbers on the materials as well as adding the slab number as necessary.  See photo below for additional 
information.  The QA Inspector will randomly verify these numbers at his earliest convenience. 
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
Within the body of the report.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Ryan Smith, (858) 232-6799, who represents the Office of Structural Materials for 
your project. 

Inspected By: White,Danny Quality Assurance Inspector

Reviewed By: Wright,Mark QA Reviewer
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